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Action Item # 10

Presentation Section/Subject Area: Bator Sect 2 / Instrument-ISOC Interface Testing

SPECIFIC REQUEST:

Mike: It is not clear that the ISOC plans to interact with the instrument during Instrument I&T. The
ISOC clearly will be supporting the GRT’s and ETE Tests with the ground system, but the
Instrument I&T phase offers great opportunities to verify compatibility with the ISOC and help
verify ISOC functionality. The plan for ISOC testing should include plans for testing directly with
the instrument independent of the ground system and ETE tests that come later in the schedule

Neil: ISOC verification plan does not appear to involve early opportunities to validate/test
operational capabilities with the LAT instrument. ISOC should have verification milestones with
LAT instrument, at least, during environmental tests. ISOC should have significant participation in
S/C integration activities at Spectrum Astro — perhaps even being the standard test environment
there.

What are ISOC plans relative to these early test opportunities?

Recommendation: Get heavily involved in these early tests. Make sure interfaces and protocols can
support this early testing.

Identify and justify the date on which ISOC takes on operational responsibility of the instrument.

REASON/COMMENT:

Neil: Presentation material suggests that first verification of ISOC software and systems occur much
too late.
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